

SECRET

31 May 1962

MEMORANDUM FOR THE RECORD

SUBJECT: [REDACTED] Electronic Rectifier

25X1A

25X1A

REFERENCE: Telephone conversation between [REDACTED]

25X1A

TPDS, 28 May 1962

1. Regarding the six spare parts still due from [REDACTED] for the Army rectifier: 25X1A

a. The lead screws and lead-screw nuts have just been shipped.

b. Many cathode ray tubes have been rejected due to blemishes. The sub-contractor [REDACTED] is expected to ship replacements in about two weeks.

25X1A

c. [REDACTED] is sending us a letter regarding a change in the tape reader head. This will apparently account for the spare "commutator wiper" still due us.

25X1A

2. [REDACTED] is in the process of sending a letter listing the spare parts recommended for ACIC and SAC. Prices of the parts will be given. A copy of this letter will be sent to [REDACTED]

25X1A

25X1A

3. The ACIC rectifier will probably be delivered on or about 22 June; the SAC rectifier will probably be delivered on or about 29 June. Since the shielded enclosures will not be assembled until the end of August, for ACIC, and about the third week in September, for SAC, each site will have to store their rectifier for six weeks to two months.

25X1A

[REDACTED]
Major, SigC

CC: [REDACTED]

25X1A

NPIC/TPDS/TDB:RFD:df(3591)

SECRET

Declass Review by NIMA/DOD

TO: Inspection Branch/PD/OL

DATE 2 May 1962

REPORT PERIOD: April 1962

CONTRACT [REDACTED] 1A

REPORT # 2
(If final, so state)

Contractor [REDACTED]

Address [REDACTED] 25X1A

Commodity/Service Spare Parts Classification Secret 25X1A

No. Of Prototypes _____ Contract Completion Date April 1962

The Contract is on schedule: _____ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: ☒ Yes _____ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: No change since the March report, i.e., the last six spare parts have not been received.

Recommended Action: _____

Date of last visit to Contractor's Plant: _____

Reported [REDACTED] by: [REDACTED]

Division & Extension TR208/3591